

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

### Professional Workforce

On Track

### Critical Initiative

Provide selected teachers with mentors (new teachers) and coaching to receive ongoing support.

**Objective:**

Increase the amount of high-quality and effective faculty and staff members.

### Activity

Peer Observations, coaching cycle and feedback

**Person responsible:** Vanita Pharrams, Mrs. Clifton, Ms. Miller **Launch Date:** 08/09/2021

**Required Resource(s):**  
**Financial Resource:** \$1000.00 **Source of Funding:** Title I  
**Other Resource:** Title I used for substitutes to allow for peer observation and training.

Activity Measure(s)	Benchmark(s)
Classroom observations, reflections, snapshots, walkthroughs, coaching cycle	<b>Benchmark:</b> Observations and feedback using EET <b>Date:</b> 02/04/2022
	<b>Benchmark:</b> Walkthrough snapshots and coaching cycles <b>Date:</b> 01/03/2022

# Activity

Assign new teachers mentors

<b>Person responsible:</b> Mrs. Lewis, Dr. Pharrams		<b>Launch Date:</b> 08/09/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b>	<b>Source of Funding:</b>	
<b>Other Resource:</b>		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
classroom observations, feedback survey, mentoring logs	Benchmark: New teacher assigned a formal mentor.	<b>Date:</b> 01/03/2022
	Benchmark: Teachers were assigned peer mentors based on observations and data.	<b>Date:</b> 02/04/2022

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

### Professional Workforce

#### Critical Initiative

On Track

Retain high-quality faculty and staff by providing ongoing professional development

#### Objective:

Increase the amount of high-quality and effective faculty and staff members.

#### Activity

School and District Professional Learning

**Person responsible:** Dr. Pharrams, Mrs. Lewis

**Launch Date:** 08/09/2021

#### Required Resource(s):

**Financial Resource:** \$3000.00

**Source of Funding:** Title 1

**Other Resource:**

#### Activity Measure(s)

presentations, sign in logs, observation data

#### Benchmark(s)

**Benchmark:** Dyslexia Training, IReady PD, My Math

**Date:** 01/04/2022

**Benchmark:** Training with Columbus Math Collaborative

**Date:** 02/18/2022

#### Activity

Select staff will attend state conferences.

**Person responsible:** Dr. Pharrams, Select teachers

**Launch Date:** 10/01/2021

#### Required Resource(s):

**Financial Resource:** \$3000.00

**Source of Funding:** Title I

**Other Resource:** Conference registration and travel expense

#### Activity Measure(s)

PD notes, sign in logs, agendas

#### Benchmark(s)

**Benchmark:** CLAS conference

**Date:** 06/13/2022

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

Healthy Culture & Climate

On Track

### Critical Initiative

Improve behaviors among students by implementing support systems that encourage positive characteristics.

#### Objective:

Improve the school's culture and climate by increasing positive behaviors.

### Activity

Implement the PBIS program ROAR

**Person responsible:** PBIS leadership Team

**Launch Date:** 09/27/2021

#### Required Resource(s):

**Financial Resource:**

**Other Resource:** Fundraisers are used to raise money to support any tangible incentive.

**Source of Funding:** School

#### Activity Measure(s)

Student surveys, activity dates and logs, PBIS point system logs

#### Benchmark(s)

**Benchmark:** Each teacher is implementing PBIS through the school.

**Date:** 02/04/2022

**Benchmark:** Student Behavior Data

**Date:** 05/16/2022

## Activity

Hire a full time counselor to provide character ed

**Person responsible:** Dr. Pharrams, Mrs.  
Blackwood

**Launch Date:** 08/09/2021

**Required Resource(s):**

**Financial Resource:**

**Other Resource:**

**Source of Funding:** ESSER II

**Activity Measure(s)**

lesson plans, behavior data, small group logs

**Benchmark(s)**

Benchmark: Counselor meets with large and small groups daily.

**Date:** 02/04/2022

Benchmark: Counselor collaborates with teachers to provide character ed lessons

**Date:** 04/08/2022

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

Healthy Culture & Climate

On Track

### Critical Initiative

Increase communication and family activities to encourage parental involvement in order to improve academics and decrease negative behaviors.

**Objective:**  
Improve the school's culture and climate by increasing positive behaviors.

### Activity

Host family nights and Title I meetings

**Person responsible:** Dr. Pharrams, Ms. Miller, selected teachers **Launch Date:** 08/09/2021

**Required Resource(s):**  
**Financial Resource:** **Source of Funding:**  
**Other Resource:**

Activity Measure(s)	Benchmark(s)	Date
Parent surveys	Benchmark: Monthly Title I meetings, Parenting Night	10/04/2021
	Benchmark: Offer virtual parent workshops throughout the school year	04/14/2022

## Activity

Purchase student handbooks and parenting letters

<b>Person responsible:</b> Admin		<b>Launch Date:</b> 08/09/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b> \$2000.00	<b>Source of Funding:</b> Title I/ Parent Engagement	
<b>Other Resource:</b> 613.05 Title I and 1,000 Parent Engagement for Handbooks 386.95 for Parenting Literacy letters		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
Parent surveys	Benchmark: Handbooks and parent letters were purchased and sent to all families.	<b>Date:</b> 02/04/2022

## Activity

Increase social media, Blackboard, and email

<b>Person responsible:</b> Teachers, Admin, select staff		<b>Launch Date:</b> 08/09/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b>	<b>Source of Funding:</b>	
<b>Other Resource:</b>		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
parent surveys, communication analysis	Benchmark: Weekly and ongoing communication through Facebook, email and Blackboard communication	<b>Date:</b> 02/04/2022
	Benchmark: Provide ongoing communication through school's website	<b>Date:</b> 03/18/2022

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

### Student Achievement

#### Critical Initiative

On Track

Provide learning opportunities beyond the school day for additional support

**Objective:**  
Increase student achievement in math and reading.

#### Activity

After School Tutoring

**Person responsible:** Vanita Pharrams

**Launch Date:** 10/12/2020

**Required Resource(s):**

Financial Resource:

Source of Funding: ESSER II

Other Resource:

**Activity Measure(s)**

Student work samples and assessments including (iReady and STAR) will be used

**Benchmark(s)**

**Benchmark:** After school tutoring was offered 2 days per week for 11 weeks.

**Date:** 02/07/2022



# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

### Student Achievement

#### Critical Initiative

On Track

Provide resources and technology to enhance core instruction.

**Objective:**  
Increase student achievement in math and reading.

#### Activity

Chromebooks and Smart panel purchase

**Person responsible:** Pharrams, selected staff

**Launch Date:** 10/01/2021

**Required Resource(s):**

**Financial Resource:** \$12560.00  
**Other Resource:** State - 6,360  
Title I - 6,200

**Source of Funding:** Title I / State

**Activity Measure(s)**

Observation data, Student engagement

**Benchmark(s)**

**Benchmark:** Purchased technology

**Date:** 04/04/2022

## Activity

Purchase technology license fees (Nearpod, etc.)

<b>Person responsible:</b> Pharrams		<b>Launch Date:</b> 08/09/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b> \$6800.00	<b>Source of Funding:</b> Title I / State	
<b>Other Resource:</b> Title I - 4,800 Nearpod State - 2,000 Brainpop		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
Student engagement, nearpod lessons, observations	Benchmark: Teachers and students have been engaged in lessons using Nearpod.	<b>Date:</b> 02/04/2022
	Benchmark: Students are more engaged in lessons using Brainpop	<b>Date:</b> 05/16/2022

## Activity

Provide supplemental materials and supplies.

<b>Person responsible:</b> Teachers, Admin, selected staff		<b>Launch Date:</b> 10/01/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b> \$11270.66	<b>Source of Funding:</b> Title I / State	
<b>Other Resource:</b> Title I - 8,332.91 Materials and Supplies State- 2,937.75 Library Enhancement		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
Observations, student engagement, assessment data	Benchmark: Purchased supplies and materials	<b>Date:</b> 04/01/2022

## Activity

Hire additional personnel to increase engagement

<b>Person responsible:</b>		<b>Launch Date:</b> 08/09/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b> \$66114.58	<b>Source of Funding:</b> Title I / ESSER II / Stabilization	
<b>Other Resource:</b> Title I - \$66,114.58 2.0 paraprofessionals ESSER II- 1.0 Coach, 1.0 paraprofessional Stabilization- 2.0 teachers		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
Observation Feedback and data, Student Achievement data	Benchmark: Hire instructional assistant	<b>Date:</b> 10/04/2021
	Benchmark: Hire reading specialist	<b>Date:</b> 11/01/2021

# ACIP 2021-2022 Mt. Olive Intermediate School

## Mount Olive Intermediate School

10/01/2021 - 10/03/2022

### Student Achievement

On Track

#### Critical Initiative

Analyze school data in order to drive an effective implementation of core instructional content and intervention strategies.

#### Objective:

Increase student achievement in math and reading.

#### Activity

Stipends for leadership planning

**Person responsible:** Admin, leadership team

**Launch Date:** 08/09/2021

#### Required Resource(s):

**Financial Resource:** \$1982.00

**Source of Funding:** Title I

**Other Resource:**

#### Activity Measure(s)

Planning agenda, data analysis, ACIP

#### Benchmark(s)

**Benchmark:** Summer leadership team planning and data analysis.

**Date:** 06/30/2022

## Activity

Develop SRIP and PST plans to increase achievement

<b>Person responsible:</b> Admin, teachers		<b>Launch Date:</b> 10/01/2021
<b>Required Resource(s):</b>		
<b>Financial Resource:</b>	<b>Source of Funding:</b>	
<b>Other Resource:</b>		
<b>Activity Measure(s)</b>	<b>Benchmark(s)</b>	
student data, support plans, intervention logs	Benchmark: Teachers have been analyzing data and developing SRIPs and PST plans to target student needs.	<b>Date:</b> 02/04/2022
	Benchmark: Teachers utilize data and attend monthly PST meetings to address students' needs	<b>Date:</b> 05/16/2022